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Introduction  
York Region continues to be one of the fastest growing municipalities in Canada.  As of 
December 2005, over 918,000 people and 28,000 businesses called York Region their home.  
Between 2001 and 2005 the population in York Region has grown by 126,000, which represents a 
16 per cent increase since 2001 and about 33 per cent of the Greater Toronto Area’s population 
increase. On the employment side there are currently approximately 450,000 jobs in York Region; 
an increase of 60,000 since 2001. In the past five years, growth has been particularly strong in 
the business service and retail sectors.  
 
As a consequence of rapid growth, York Region has been facing a number of transportation 
challenges. As an important step to meet these challenges, York Region approved its first 
Transportation Master Plan (TMP) in 2002, the adoption of which represented a major step in 
moving York Region “Towards Sustainable Transportation” (the theme of the 2002 TMP).  The 
TMP assessed alternative strategic directions, and developed a long-term transportation vision of 
an integrated road and transit network that will support growth in York Region to the year 2031.   
The TMP included policies and programs to support increases in transit modal split and vehicle 
occupancies, and a 5-Year Action Plan consisting of 43 recommended actions. 
 
This report summarizes the progress made by York Region since 2002 on moving “Towards 
Sustainable Transportation”, including an assessment of progress on each of the 43 
recommendations contained in the 2002 5-Year Action Plan.   
 
Assessment of the 2002 TMP Action Plan  
Each of the 43 recommendations in the 2002 TMP Action Plan has been rated using a 0 – 4 point 
scale.  A “very good” rating is depicted by four coloured quarters and represents the highest (or 
best) grade.  A “very poor” rating is depicted by an uncoloured circle and represents the lowest 
grade. The intermediate ratings represent good, fair and poor grades.   The results are 
summarized below for the categories of Transit Improvements (Actions 1 – 10), Road 
Improvements (Actions 11 – 19) and Supportive Policies and Programs (Actions 20 – 43).  A 
detailed assessment of each of the 43 recommendations is noted in Table 1. 
 
A. Transit Improvements (10 Actions) 

• 9 very good; and 
• 1 very poor (no action on new Hwy 7 GO station on the Bradford line). 

Total score out of a maximum possible 40 is 36, or 90%. 
 

B. Road Improvements (9 Actions) 
• 4 very good; 
• 4 good; 
• 1 very poor (no action on efforts with MTO to improve Hwy 400/Steeles interchange). 

Total score out of a maximum possible 36 is 28, or 78%. 
 

C. Supportive Policies and Programs (24 Actions) 
• 10 very good; 
• 3 good; 
• 5 fair; 
• 3 poor; and 
• 2 very poor (both related to goods movement). 
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• 1 unrated (Lower ETR 407 truck tolls) 
         Total score out of a maximum possible 92 is 62, or 67%. 

 
Overall, York scored 126 (75%) out of a total 168 which shows the high level of commitment by 
Regional staff and Council in implementing the objectives of the TMP.  This is further emphasised 
by the tremendous strides made by the Region in the area of public transit, which was the 
principal focus of the 2002 TMP and driving force for moving “towards sustainable transportation”. 
 
Other Recent Regional Transportation Accomplishments 
Three other significant accomplishments have been achieved over the past few years which are 
not reflected (or not fully reflected) in the assessment of the 2002 TMP Action Plan.  The first is 
the “Towards Great Regional Streets” initiative that has resulted in the recent adoption of two 
important Regional policies, the Municipal Streetscape Partnership Policy and the Regional 
Standard for Six-Lane Roads. These policies recognize that Regional streets must accommodate 
all modes of transportation, enhance communities and define community character.  The 
streetscape partnership policy provides for financial support for qualifying locally initiated 
beautification schemes.  The six-lane standard policy provides for a roadway cross-section 
including a 4-6 m wide landscaped median, dedicated bicycle lane and curb HOV lanes. 
 
Another achievement was the securement of Provincial funds for the Spadina subway extension 
to York University and Vaughan’s Corporate Centre.  Since the March 23, 2006 Provincial 
announcement to provide one-third conditional funding for the capital cost of the project, York 
Region staff have taken steps to ensure that the Provincial conditions will be met.  The 
Environmental Assessment for the project has been completed and submitted to the Province for 
approval, and a 60/40 Toronto/York capital cost-sharing arrangement agreed with the City of 
Toronto for the one-third local share. 
 
The third achievement is the adoption of a new noise policy for the mitigation of traffic noise on 
Regional roads.  The changes incorporated are responsive to the concerns raised by residents 
and local municipal staff.  The new policy meets or exceeds provincial and municipal 
requirements and will lead to recognition of York Region as a leader in best practices involving 
noise mitigation. 
 
Conclusions 
The achievements of the Region over the past four years are extensive and wide ranging.  In 
particular, the transit improvements resulting from implementation of the Action Plan helped to 
increase the average weekday transit usage to 55,000 passengers, yielding the highest annual 
ridership since the inception of YRT in 2001. Service improvements following the amalgamation of 
area municipal transit services has already resulted in tangible increases in transit modal share 
(over just a 3 year period) and with implementation of VIVA bus rapid transit service in late 2005, 
this trend is expected to continue. In aggregate, the achievements from both the 2002 TMP Action 
Plan and other recent Regional initiatives represent substantial progress “towards sustainable 
transportation”.  The results of TMP Action Plan and achievements will serve as a guide in 
determining levels of effort and relative emphases in the current TMP Update. 



Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating

1 Establish a public/private 
partnership arrangement for 
implementation of a York rapid 
transit system as quickly as 
possible.

York Region in conjunction with Markham, Vaughan and Richmond Hill to 
sought a private sector partner for the planning, financing, 
implementation and possible operation of a rapid transit system for York 
Region. As a result, in June 2002, York Region entered into an 
agreement with York Consortium and formed the York Region Rapid 
Transit Corporation (YRRTC) with a mandate for the planning, design 
and construction of the Region’s new bus rapid transit service, Viva.

All Completed

2 Confirm preferred implementation 
strategy for a York Region rapid 
transit system.

Quick Start, the initial phase of the rapid transit is which is a capital 
program that covers rapid transit elements in all four of the designated 
rapid transit corridors. It will implement bus rapid transit using 12m and 
18m buses, bus stop spacing of approximately one kilometre, and transit 
signal priority at main intersections. It also features 85 state-of-the-art 
BRT vehicles, 109 stations, new terminals, 127 off-board fare vending 
machines, queue jump lanes, real-time bus arrival information at all 
stations, and many other technological features. 

Future phases include exclusive rights-of-way for buses in all four 
corridors, with possible conversion to light rail, and the extension of the 
Yonge and Spadina subway lines.  Construction is expected to begin on 
this project in 2008 subject to confirmation of funding from the senior 
levels of government.

Preferred implementation 
strategy confirmed.

3 If the “early BRT” implementation 
strategy is preferred, develop a 
detailed implementation plan. Such 
plan will include the required EAs 
for road widening and 
reconfiguration, intersection 
improvements, and service plans 
for each corridor. (Service plans 
would define service levels, stops 
locations, route structure, priority 
measures, vehicle requirements 
and gateway stations).

BRT is the preferred technology to support the potential demand of 
between 2,500 and 3,500 persons per hour in the peak direction. Bus 
Rapid Transit allows for flexibility of routing over time as the corridor 
develops and future rapid transit alternatives are established in the City of 
Toronto.

In fall 2005 York Region introduced the first phase of its Viva bus rapid 
transit (BRT) program. Viva is the first BRT service of its kind in the 
Greater Toronto Area. It features 85 state-of-the-art BRT vehicles, 109 
stations, 127 off-board fare vending machines, queue jump lanes, a traffic 
signal priority system, real-time bus arrival information at all stations, and 
many other technological features.

Detailed implementation plan 
for BRT developed and it is in 
the process of 
implementation. 

A. TRANSIT IMPROVEMENTS
A.1   Public Private Partnership(P3)

A.2   Initial Bus Rapid Transit Detailed Implementation Plan (BRT)

2002 TMP Action
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

4 Complete a joint EA study with 
Vaughan, Toronto and the TTC for 
the extension of the Spadina 
subway to York University.

The EA of a Spadina Subway extension from Steeles Avenue to the 
Vaughan Corporate Centre and York University was part of the 
undertaking in the Highway 7 and Vaughan North-South Link EA, which 
was submitted to the Ministry of the Environment (MOE) on September 1, 
2005.   MOE has agreed that this could be done as a condition of 
approval of the EA and has requested the Region to carry out a 
supplementary analysis of the effects of the subway construction and 
operation for the portion of the subway extension connecting the 
preferred alignment in the Vaughan Corporate Centre (VCC) to the TTC’s 
preferred alignment at Steeles Avenue. 

EA Study Completed

5 Complete a joint EA study with 
Markham, Toronto, and TTC  for 
rapid transit connection between 
Markham Centre and the Sheppard 
subway.

The Ministry of the Environment (MOE), approved the Terms of 
Reference (TOR) for the Markham N-S Link Corridor Public Transit 
Improvements EA Study on July 13, 2004. The basic concept for the 
Markham N-S Link Corridor, as envisioned in the York Region 
Transportation Master Plan, is to connect the Markham Centre (Warden 
Avenue and Highway 7 area) with the Sheppard Subway. Connections 
with the Sheppard Subway could be made to the existing terminus at Don 
Mills Station or, if the subway is extended, to a future easterly station.

Final EA report submitted to 
MOE and public notice 
issued on March 2, 2006.

6 Complete the studies for Highway 7 
& and for Yonge Street.

The Region’s 2002 Transportation Master Plan (TMP)  proposed the  
implementation of rapid transit in four corridors. In the proposed rapid 
transit network, three of the corridors comprise north-south rapid transit 
facilities. These are the Yonge Street Corridor connecting the Newmarket 
Regional Centre to the Yonge Subway, a link from the Vaughan 
Corporate Centre to the Spadina Subway and a link from the proposed 
Markham Centre to the Sheppard Subway. The fourth corridor is an east-
west rapid transit facility in the Highway 7 Corridor connecting to all three 
of the north-south rapid transit lines, to the Region of Peel in the west and 
to the Region of Durham in the east. 

Both EA studies Completed

7 Green Lane (2003), McCown(2002) 
and MountJoy(2002) commuter rail 
stations with GO Transit.

These new stations had been approved by GO and were high priorities in 
their capital program.

All completed and open. 

A.4   New Go Stations

A.3   Environmental Assessment( EA) Studies for Longer Term Rapid Transit
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

8 Work with GO Transit, City of 
Vaughan and the Province 
(Parkway belt) to identify and 
develop a site for a new Highway 7 
commuter rail station on the 
Bradford line.

Not Completed

9 Implement all components of the 5 
Year Transit Service Plan now 
being completed for York Region 
Transit.                                              
• Comprehensive service 
standards.
• Planning and consultation process 
with local area                                   
municipalities and other 
stakeholders.
• Fare harmonization strategies.
• Short and medium term growth 
plans and phasing strategies.
• Annual operating and capital 
budget forecasts

On January 1, 2001, The Regional Municipality of York assumed 
responsibility for the funding and operation of public transit (conventional 
and specialized transit services) throughout York Region. As part of the 
amalgamation process, a Five-Year Service Plan (2002-2006) was 
developed and finalized in 2002. 

The plan provided an overall service strategy for both conventional and 
specialized transit services. The completion of the Five-Year Service Plan 
study provides the Region with a framework for the delivery of Region-
wide conventional and specialized transit services for persons with 
disabilities. And also it sets specific targets including ridership, service 
levels and service coverage. YRT’s mandate also includes a major role in 
contributing to an increase in the Region’s transit market share.

Completed
(Updated June 2006)

10 Develop a staging plan for new 
services to rural/small communities. 
• Town of Whitchurch-Stouffville
• Township of King 
• Town of East Gwillimbury
• Town of Georgina

Both conventional and specialized services introduced to smaller/ rural 
communities in a staged manner between 2002 and 2005.  The Mt. Albert 
extension was implemented 2006.

Completed  

11 Work with City of Toronto and TTC 
to implement Yonge Transitway.

York Region staff have been working with GO Transit, TTC and the City 
of Toronto to provide improved public transit infrastructure and service in 
the network’s primary north-south corridor. 

Completed

B. ROAD INITIATIVES

A.5   York 5 Year Transit Service Plan

A.6   Community Transit Concept

B.1   Road Widening/ Reconfiguration to Support Rapid Transit 
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

12 Initiate and complete EA for Jane 
Street widening from Steeles 
Avenue to Highway 7.

Completed

13 Complete EA for widening of 
Warden Avenue from Steeles 
Avenue to Highway 7.

A Class Environmental Assessment (Class EA) for the reconstruction of 
Warden Avenue between Steeles Avenue and Major Mackenzie Drive 
project was carried out . This study identified that, due to existing and 
projected traffic volumes, additional traffic lanes are required to provide 
increased north-south capacity within the Warden Avenue corridor in 
order to improve traffic operations and reduce traffic congestion and 
delays.  Several options have been reviewed for advancing any section of 
Warden Avenue within the 2004 Capital Program. The most significant 
alteration that would be required to Warden Avenue to accommodate 
rapid transit would be a further widening of the railway bridge overpass 
north of 14th Avenue, beyond the current widening requirement for six 
traffic lanes.  

Several EA studies have 
been completed including the 
Rapid Transit EA.  

14 Complete EAs for widening of 
Highway7 east of Woodbine Ave 
and west of  Pine Valley Drive.

East of Woodbine widening included in Highway 7 Transit way EA. West 
of Pine Valley Drive completed and constructed to ultimate. Completed

15 Initiate and complete EAs to 
support widening proposed in the 
2002 Ten Year capital Work 
Program.                                           
• Davis Drive.
• Major Mackenzie Dr.
• 16th Avenue
• Rutherford Road
• Centre Street

In the summer of 2005, Regional staff initiated the 16th Avenue Class 
EA. This Class EA study would address the planning of a continuous east-
west transit priority/HOV lanes on 16th Avenue from Highway 404 to the 
New Markham By-pass, which supports Markham and the Region’s 
growth and transportation infrastructure objectives. Additional right-of-way
would be identified and protected prior to full development of east 
Markham. 

• Davis Drive EA initiated
• EA for Major Mackenzie Dr. 
East of Woodbine completed 
and some construction has 
been done
•Widening of Rutherford 
West of Weston Rd. has 
been completed 
• Centre Street EA included 
as part of Highway 7 EA

16 Work with MTO officials to 
determine feasibility of interchange 
improvements that would provide 
for movements to Steeles Avenue 
to and from the north. 

Not Completed

B.2   Widening to support HOV and/or Reserved Bus Lanes

B.3   Highway 400/Steeles Interchange
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

17 Initiate EA study for the section 
south of HWY 407 connecting to the 
Morningside extension in the City of 
Toronto.

The EA for the Markham Bypass to Morningside Avenue Link was 
completed and submitted to the MOE for review on December 23, 2005, 
prior to the December 31, 2005 deadline identified by the Ontario 
Municipal Board as part of the Morningside Heights decision. The City of 
Toronto has reaffirmed their position that they formally oppose the 
continuous alignment for the Markham Bypass to Morningside Avenue 
Link, as developed through the EA. They have notified the MOE that they 
have no intentions of assuming proponency for the Link south of Steeles 
Avenue and are no longer bound by the OMB imposed policies to protect 
for the corridor. Given the City of Toronto’s position, it is important that 
the issue of proponency be clearly addressed at this stage before the EA 
proceeds to a final decision by the MOE.

EA study Completed but not 
yet approved.

18 Complete the Markham By-Pass as 
early as possible

Construction divided into 4 phases:
• Phase 1 and 2 have been completed
• Phase 3 under way,
• Phase 4 in capital program for 2012

19 Implement remainder of the 
2002-2006 Portion of the 
2002 Ten Year Capital Work 
Program.

The Region's Ten Year Roads Capital Program includes upgrades to the 
existing road network through road expansion projects, intersection 
improvements, road, pavement, and bridge rehabilitation projects which 
improves road capacity, traffic operation, traffic safety and also protects 
the Region's investment by extending the life of existing roadways and 
bridges.

20 Develop Official Plan Amendment 
including new and strengthened 
policies, as well as road and transit 
network amendments.

ROPA 43 – Regional Centres and Regional Corridors – came into effect 
on January 7, 2005 following its adoption by Regional Council on 
December 16, 2004. The amendment serves as the Regional land use 
“policy” arm of the Centres + Corridors Strategy, complementing 
“supportive programs,” “financial tools” and “infrastructure investment” 
strategies to achieve the Region’s planned urban structure of Regional 
Centres linked by Regional Corridors, served by rapid transit.

A two-step approach to starting ROPA 43 implementation has been 
recommended; the first step involves the creation of Regional TOD 
Guidelines, while the second step calls for the drafting of a long-term, 
detailed work plan.

B.5   2002 Ten Year Capital Works Program ( First 5 Years)

C. SUPPORTIVE POLICIES AND PROGRAMS
C.1   Amend Regional Official Plan
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

21 Develop guidelines for Transit 
Oriented Development jointly with 
Area Municipalities and obtain 
Council endorsements.

The Regional TOD Guidelines are the result of a “Made-in-York” process 
that began in March 2005 with Regional Council adoption of five high-
level principles which are as follows; 
• The massing, height and density of buildings, 
• Quantity and design of surface and above/below-grade parking, 
• Pedestrian safety and comfort, 
• The layout of streets, sidewalks and other pedestrian connections, 
• Distances and connections between transit stops and buildings.  

The adoption of Regional TOD Guidelines will further the implementation 
of the Region’s planned urban structure of Regional Centres linked by 
Regional Corridors, served by rapid transit. The guidelines are consistent 
with Provincial, Regional and local policies and programs to advance 
transit-supportive development, and represent good planning. 

All completed

Adopted by Regional Council 
September 21, 2006

22 Develop checklist to ensure transit, 
cycling, and walking are fully 
considered in development review 
process.

23 Implement aforementioned checklist 
as part of development approval 
process.

24 Initiate Parking Strategy study in 
consultation with urban Area 
Municipalities.

Some discussions have 
taken place in the context of 
area municipal parking 
initiatives. 

C.3   Development Review Checklist  ( transit, Cycling, and Walking)

C.4   Parking strategy for Centres and Corridors

C.2   Guidelines  for Transit Oriented Developments

The TOD Guidelines (Action 
21) partially addresses this 
checklist, however, the 
Region's Development 
Review Committee includes 
pedestrian friendly criteria 
when evaluating 
development applications.
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

25 Identify specific signalized 
intersections and preferred 
technology.

All Completed

26 Implement transit priority along 
(phase 1) rapid transit routes

All Completed

27 Identify TPN routes for phase 2 
implementation in the 2006-2011 
period.

HOV lanes considered in 
EAs

28 Recruit a TDM coordinator.

Completed

29 Introduce "requirement to consider 
TDM programs" in development 
approvals process.

Transportation Demand Management (TDM) initiatives can advance the 
TOD principles of development by partnering Region and local 
municipalities in TDM strategies with major employers to reduce travel 
times, traffic congestion and vehicle emissions. Also Innovative TDM 
strategies include car-pooling programs, bicycle parking and related 
facilities for cyclists, reduced transit fares and flexible work periods. 

TDM initiatives proposed in 
the context of implementation 
of TOD Guidelines

30 Identify incentives for employers to 
initiate TDM programs. Largely Implemented through 

TMAs 

31 Work with Area Municipalities and 
employers to establish TMAs in 
HWY404/HWY7 and Markham 
Centre areas.

All Completed

The Smart Commute Association is a GTA-wide joint municipal 
undertaking that will develop an array of Transportation Demand 
Management (TDM) strategies which includes; ride matching for 
carpooling and a guaranteed ride home service; program modules such 
as employer vanpools; education campaign; reporting on initiatives and 
capturing lessons learned. The Smart Commute Association will 
coordinate efforts to form up to 10 Transportation Management 
Associations,  local networks of employers, developers and others in 
promoting transportation choices and offering TDM services. (con't)

C.6   Regional TDM Support Program

C.5   Transit priority at traffic signals along BRT/LRT routes
A new Transit Management Systems (TMS) section was created in 2005 
and is responsible for ensuring effective operation of the various 
Intelligent Transportation Systems (ITS) technologies on the Viva BRT 
services, and overseeing the implementation of similar technologies on 
conventional YRT services. The transit control ITS system (both 
hardware and software) has been installed, Variable Message Signs 
(VMS) have been manufactured, installed and tested on Viva.

Approvals for implementing TSP have been obtained from the Ministry of 
Transportation(MTO) and 407 ETR. Approvals from Municipalities for 
implementing TSP have been received from Richmond Hill and Aurora. 
Upgrades to existing traffic signal controllers and emergency vehicle 
detectors (for TSP) are complete and tested.

C.6   Regional TDM Support Program
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

32 Develop and implement a program 
for York Region employees Program developed; now 

being implemented

33 Encourage Area Municipalities and 
other public sector agencies to 
develop and implement TDM 
programs.

Largely Implemented through 
TMAs

34 Reassess new road design projects 
and amend as necessary.

Rural cross-section roads designed with 1.5 m paved shoulders; six lane 
roads designed with extra wide curb lanes to accommodate busses and 
cyclist. 

Designation of bike routes 
and lanes are pending  the 
completion of the 
Ped/Cycling Master Plan. 

35 Identify needs and costs, and 
develop a 5 year program with 
priority given to roads 
accommodating transit.

One of the key elements in the TOD guidelines which reflect the 
challenges and opportunities discussed through consultations with 
Regional and local staff is Pedestrians. TOD Encourage access, Promote 
safety and comfort through building and site design and advise to locate 
activity-generating land uses at street level.  

Conditional approval from 
council for municipal 
partnership program. 
Recommendations on priority 
is to come from Ped/Cycling 
Master Plan

36 Initiate study in consultation with 
Area Municipalities.

On October 27, 2005, Regional Council authorize York Region staff to 
engage a consultant to conduct a Pedestrian and Cycling Master Plan 
Study in consultation with the local municipalities. Three proposals for this
project were evaluated in accordance with Regional Purchasing Policy, 
by-laws and practices and the proposal submitted by MMM received the 
highest score in consultant selection evaluation.

All Completed

37 Prepare Council Resolution in 
consultation with trucking industry, 
and forward to Province and 407 
ETR corporation.

Provincial initiatives to manage the actions of 407 ETR have failed.  Regional Council action will 
not lead to desired results. 
This action item should be 
dropped from further 
consideration 

38 Identify specific initiatives to 
encourage modal shift from truck to 
rail.

Reports specified priority to be given to road improvements accessing 
intermodal yards. There has been some 

consideration

(con't from pg 7) The Smart Commute initiative (SCI) and its programs 
and services have been beneficial to York Region and the local 
municipalities. Transportation Management Associations have been 
working directly to encourage commuters to consider alternative modes 
of transportation and market YRT/Viva services such as the Business 
Value Pass program. The net effect of TDM programs such as SCI works 
towards Regional goals of the Centres and Corridors Strategy, Vision 
2026, improving air quality, and sustainable growth.

C.11   Support Establishment of GTA Goods Movement Forum

C.8   Urban York sidewalk retrofit program

C.9   Establish Region -wide Bike Network

C.10   Lower Truck tolls on HWY.407
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Assessment of 2002 York Region Transportation Master Plan Action Plan Table 1

Summary Comment Rating2002 TMP Action

39 Identify opportunities for improved 
truck access to freeways. There has been some 

consideration

40 Identify opportunities for mid-block 
freeway crossings and review with 
Area Municipalities.

Regional Council adopt the policy, procedures, and criteria for Regional 
funding contributions towards local municipal collector road crossings of 
400-series highways, as endorsed in draft form in the February 16, 2006 
Council Report. Funding for one third of the capital cost of these highway 
crossings were conditionally included in the 2003 Regional Development 
Charge (DC) By-law. There are nine projects identified in the DC By-law. 
Following are five of  these nine projects that are in the approved 2006 - 
10 Year Capital Program.

Opportunities identified; 
some EA studies completed; 
others being implemented

41 Identify need for another major rail 
yard and protect land where 
required.

Not Completed

42 Identify specific land use planning 
initiatives to support goods 
movement.

Not Completed

43 Initiate discussion with MTO, City of 
Toronto and Regions of Peel and 
Durham to determine level of 
support and , if appropriate, develop 
a coordinated network.

Discussions have occurred 
with Peel and Durham on 
extending Highway 7 Viva 
east and west when time is 
appropriate. Also worked with 
Toronto on; 
• Downsview to York 
• Transitway EA
• Don Valley Corridor TMP

C.12   Pursue Transit Priority Network

C.11   Support Establishment of GTA Goods Movement Forum
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